COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 30/ 2001

ESTI MATE SUMVARY 09: 00: 39
CONTI D: C13325 ESTI MATE NO 0001 PROG SPEC YR: 1999
PCN: 13325-BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TI ME CHARGED: 24.0 DAYS TI ME ALLOW 85 WORK DAYS
DELTA SOUTH PERCENT TI ME: 28.24 ORI G TI ME ALLOW 85 WORK DAYS
PRQIECT NO NH 0501- 045
DELTA SOUTH
NAVE OF ROAD: SH 50
PRQIECT COUNTI ES: DELTA MONTROSE, REG ON 3
CONTRACTOR:
D. G- HUSKI N CONSTRUCTI ON CO. PAY PERI OD ENDI NG 04/ 25/ 2001 DATE TI ME STARTED 04/02/2001
BOX 61 DATE LET 03/ 15/ 2001 DATE WORK BEGAN 04/ 02/ 2001
TRINITY RANCH ROAD DATE AWARDED 03/ 16/ 2001 DATE TI ME SToPPED 07/17/2001
DATE CONTRACT EXECUTED  03/22/2001 DATE ACCEPTED 07/17/ 2001
WETMORE CO 81253 719- 784- 0415 DATE NOTI CE TO PROCEED 04/ 02/ 2001
CURRENT TOTAL THI S ESTI MATE
CURRENT PRQJECT AMT: $ 3,772, 225.64 PARTI Cl PATI NG $ 741, 830. 74 $ 741, 830. 74
AWARD PRQIECT AMT: $ 3,772,520.01 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 19. 67% TOTAL EARNI NGS 741, 830. 74 741, 830. 74
FUNDS AVAI LABLE: $ 3,030, 394. 90 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 741, 830.74 741, 830. 74
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -1,320.09 -1,320.09
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 740, 510. 65 740, 510. 65
LI QUI DATED DAMAGES 0. 00 0. 00
AUTOPAY ADJUSTMENT 0. 00 0. 00
AMOUNT DUE 740, 510. 65 740, 510. 65
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 740, 510. 65

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D

CAT NO0200

0005 202-00037

0010 202-00203

0015 202-00210

0020 202-00240

0025 203-00000

0030 203-01500

0035 206- 00000

0040 210-04010

0045 210- 04050

0050 210-04200

0055 304-06000

C13325
13325-BI D
NH 0501- 045
| TEM
DESCRI PTI ON

*REMOVAL OF END SECTI ON

REMOVAL OF CURB AND GUTTER

REMOVAL OF CONCRETE PAVEMENT

*REMOVAL OF ASPHALT MAT ( PLANI NG)

UNCLASSI FI ED EXCAVATI ON

BLADI NG

STRUCTURE EXCAVATI ON

ADJUST MANHOLE

ADJUST VALVE BOX

*ADJUST GUARDRAI L

AGGREGATE BASE COURSE (CLASS 6)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001
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79. 000
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PREV QTY/
QY TH'S PERI OD
QrY TO DATE
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ESTI MATE RUN 04/ 30/ 2001
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CONTI D: C13325 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13325-BI D ESTI MATE RUN 04/ 30/ 2001
PRQJECT: NH 0501- 045 ESTI MATE NO 0001 09: 00: 39

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 304-07000 AGGREGATE BASE COURSE (CLASS 7) DELETED BY CMO #4 0. 000 0. 000
TON 0. 000 0.00
8. 00000 0. 000 0. 00
0065 403-00720  HOT BI TUM NOUS PAVEMENT ( PATCHI NG ( ASPHALT) 166. 990 0. 000
TON 166. 990 13, 359. 20
80. 00000 166. 990 13, 359. 20
0070 403-34801  *HOT Bl TUM NOUS PAVEMENT ( GRADI NG SX) (100) 57, 902. 050 0. 000
TON 401. 050 8, 145. 33
20. 31000 401. 050 8, 145. 33
0075 405-00100  *HEATI NG AND REM XI NG TREATMVENT 216, 673. 000 0. 000
5% 30, 912. 000 94, 899. 84
3. 07000 30, 912. 000 94, 899. 84
0080 411-03345  ASPHALT CEMENT PERFORMANCE GRADE (PG 76- 28) 3, 305. 380 0. 000
TON 23. 660 5,974. 86
252. 53000 23. 660 5,974. 86
0085 411-03352  ASPHALT CEMENT PERFORVANCE GRADE (PG 58-28) DELETED BY 0. 000 0. 000
105 #7 - 6/28/01
TON 0. 000 0. 00
188. 19000 0. 000 0. 00
0090 411-90010  *ASPHALT REJUVENATI NG AGENT 4, 664. 000 0. 000
GAL 0. 000 0.00
1. 20000 0. 000 0. 00
0095 412-01025 *CONCRETE PAVEMENT (10-1/4 | NCH) 4,992. 000 0. 000
5% 4,992. 000 303, 363. 84
60. 77000 4,992. 000 303, 363. 84
0100 420-00131  GEOTEXTI LE ( SEPARATOR) (CLASS B) 399. 000 0. 000
5% 399. 000 798. 00
2. 00000 399. 000 798. 00
0105 606-02005 *END ANCHORAGE ( FLARED) 6. 000 0. 000
EACH 6. 000 8, 400. 00
1, 400. 00000 6. 000 8, 400. 00
0110 607-11580 *FENCE ( TEMPORARY) 730. 000 0. 000
LF 730. 000 1, 460. 00
2. 00000 730. 000 1, 460. 00



CONTI D: C13325 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 13325- Bl D ESTI MATE RUN 04/ 30/ 2001
PRQJECT: NH 0501- 045 ESTI MATE NO 0001 09: 00: 39

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 609-21020 *CURB AND GUTTER TYPE 2 (SECTION I1-B) 87. 000 0. 000
LF 87. 000 3, 915. 00
45. 00000 87. 000 3, 915. 00
0120 609-24008 *GUTTER TYPE 2 (8 FOOT) DELETED BY 105 #7 - 6/28/01 0. 000 0. 000
LF 0. 000 0.00
60. 00000 0. 000 0. 00
0125 613-01300 *3 | NCH ELECTRI CAL CONDUI T ( PLASTI C) 853. 000 0. 000
LF 853. 000 16, 121. 70
18. 90000 853. 000 16, 121. 70
0130 613-07000 *PULL BOX (SPECIAL) ALUM WATER VALVE BOX 5. 000 0. 000
EACH 5. 000 550. 00
110. 00000 5. 000 550. 00
0135 613-07026  *PULL BOX (16" X24"X12") DEEP 3.000 0. 000
EACH 3.000 1,170. 00
390. 00000 3. 000 1,170. 00
0140 614-72871 *LOOP DETECTOR W RE ( PREFAB) SPECI AL 1, 980. 000 0. 000
LF 1, 188. 000 10, 810. 80
9. 10000 1, 188. 000 10, 810. 80
0145 614-72892 *POWER FEED W RE 411. 000 0. 000
LF 411. 000 2,918. 10
7.10000 411. 000 2,918. 10
0150 614-72893  *SI GNAL CABLE 529. 000 0. 000
LF 529. 000 4,575. 85
8. 65000 529. 000 4,575. 85
0155 625-00000 *CONSTRUCTI ON SURVEY! NG 1. 000 0. 000
LS 1. 000 3, 000. 00
3, 000. 00000 1. 000 3, 000. 00
0160 626-00000  *MOBI LI ZATI ON 1. 000 0. 000
LS 0.500 74, 052. 00
148, 104. 00000 0.500 74, 052. 00
0165 626-01000  PUBLI C | NFORMATI ON SERVI CES 1. 000 0. 000
LS 0. 800 8, 000. 00
10, 000. 00000 0. 800 8, 000. 00



CONTI D C13325 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 13325- Bl D ESTI MATE RUN 04/ 30/ 2001
PRQJECT: NH 0501- 045 ESTI MATE NO 0001 09: 00: 39
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 627-00005 *EPOXY PAVEMENT MARKI NG 843. 000 0. 000
GAL 0. 000 0. 00
55. 00000 0. 000 0.00
0175 627-01003 * PREFORMED PLASTI C PAVEMENT MARKI NG (TYPE A) (I NLAI D) 3, 448. 000 0. 000
SF 0. 000 0.00
12. 00000 0. 000 0.00
0180 630-00000 *FLAGG NG 4,094. 500 0. 000
HOUR 1, 889. 000 45, 336. 00
24.00000 1, 889. 000 45, 336. 00
0185 630-00007 *TRAFFI C CONTRCL | NSPECTI ON 26. 000 0. 000
DAY 0. 000 0.00
150. 00000 0. 000 0.00
0190 630-00012 *TRAFFI C CONTROL MANAGEMENT 60. 000 0. 000
DAY 23. 000 8, 050. 00
350. 00000 23. 000 8, 050. 00
0195 630-80305 *FLAGG NG STATI ON LI GHT 2.000 0. 000
EACH 1. 000 350. 00
350. 00000 1. 000 350. 00
0200 630-80336 *BARRI CADE (TYPE 3 M B) ( TEMPORARY) 4.000 0. 000
EACH 2.000 700. 00
350. 00000 2.000 700. 00
0205 630-80341 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 220. 000 0. 000
EACH 96. 000 2,400. 00
25. 00000 96. 000 2, 400. 00
0210 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 85. 000 0. 000
EACH 32.500 2,437.50
75. 00000 32.500 2,437.50
0215 630-80343 * CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE Q) 17. 000 0. 000
EACH 7.500 675. 00
90. 00000 7.500 675. 00
0220 630-80358 * ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 4.000 0. 000
TYPE
) EACH 2.000 6, 000. 00

3, 000. 00000 2.000 6, 000. 00



CONTI D: C13325 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 13325- Bl D ESTI MATE RUN 04/ 30/ 2001
PRQJECT: NH 0501- 045 ESTI MATE NO 0001 09: 00: 39

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 630-80360  *DRUM CHANNELI ZI NG DEVI CE 40. 000 0. 000
EACH 20. 000 700. 00
35. 00000 20. 000 700. 00
0230 630-80363  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) (FLASH NG 25. 000 0. 000
EACH 5. 500 330.00
60. 00000 5. 500 330. 00
0235 630-80364  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( STEADY BURN) 21.000 0. 000
EACH 4.500 270. 00
60. 00000 4. 500 270. 00
0240 630-80380 *TRAFFI C CONE 250. 000 0. 000
EACH 110. 000 1, 540. 00
14. 00000 110. 000 1, 540. 00
0245 700-70010 F/ A M NOR CONTRACT REVI S| ONS 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0250 700-70022 F/A QIT PILOT DELETED BY 105 #7 - 6/28/01 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0255 700-70023 F/ A ON-THE-JOB TRAI NEE DELETED BY 105 #7 - 6/28/01 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0260 700-70025 F/ A QUALITY | NCENTI VE PAYNENT 98, 491. 600 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0265 700-70028 F/ A ESB PROGRAM DELETED BY 105 #7 - 6/28/01 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0270 700-70037 F/ A CONTAM NATED SO L DELETED BY 105 #7 - 6/28/01 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0275 700-70042 F/ A RAI LROAD FLAGG NG 24, 749. 590 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00



CONTI D: C13325 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 13325- Bl D ESTI MATE RUN 04/ 30/ 2001
PRQJECT: NH 0501- 045 ESTI MATE NO 0001 09: 00: 39

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0295 900- 00014  *ADDED | TEM (LUMP SUM/ MCR LINE | TEM 1. 000 0. 000
1- BORE/ ENCASE/ FURNI SH/ | NSTALL 220 & 110 SERVIC
LS 1. 000 3, 913. 00
3,913. 00000 1. 000 3,913. 00
0300 900- 00004 ADDED | TEM (CUBI C YARD)/ FURNI SH PLACE FLOWABLE FILL - 20. 000 0. 000
MCR LI NE 2
cy 20. 000 1, 000. 00
50. 00000 20. 000 1, 000. 00
0305 304-07005 ABC (CL 7) ADDED BY CMD #4 2, 294. 000 0. 000
cY 1, 835. 000 22,313. 60
12. 16000 1, 835. 000 22, 313. 60
0310 900- 00014  *ADDED | TEM (LUMP SUM/ FURNI SH | NSTALL BREAKER & 1. 000 0. 000
SERVI CE LINE - MCR LINE #3
LS 1. 000 410. 10
410. 10000 1. 000 410. 10
0315 403-34801 HBP (GR SX) (100) EXTEND PRQJECT LIM TS - CMD #6 2,021. 490 0. 000
TON 0. 000 0.00
24.31000 0. 000 0. 00
0320 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) EXTEND PRQJECT 3, 777.000 0. 000
LIMTS - CMVD #6
SY 3, 777. 000 4,910. 10
1. 30000 3, 777.000 4,910. 10
0325 608-00000 *CONCRETE S| DEWALK MCR LINE 4 15. 000 0. 000
5% 15. 000 570. 00
38. 00000 15. 000 570. 00
0330 900-00010 ADDED | TEM (HOUR)/ TANDEM END DUMP TRUCK - MCR LINE 5 36. 500 0. 000
HOUR 0. 000 0.00
65. 00000 0. 000 0. 00
0335 518-01002 *BRI DGE EXPANSI ON DEVI CE (0-2 | NCH) BRI DGE EXPANSI ON 0. 000 0. 000
DEVICE (0-2 IN) - MCR LI NE #6
LF 0. 000 0.00
9, 650. 00000 0. 000 0. 00
0340 900- 00014 ADDED | TEM (LUMP SUM/ VALVE BOX REPAIR - MCR LINE 7 1. 000 0. 000
LS 0. 000 0.00
1, 060. 23000 0. 000 0.00
0345 900- 00014 *ADDED | TEM (LUMP SUM/ MCR LINE 8 - EXPANSI ON JO NT 1. 000 0. 000
MATERI AL
LS 0. 000 0.00
697. 59000 0. 000 0. 00



CONTI D: C13325 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 13325-BI D ESTI MATE RUN 04/ 30/ 2001
PRQJECT: NH 0501- 045 ESTI MATE NO 0001 09: 00: 39
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0350 900-00014  *ADDED | TEM (LUMP SUM/ MCR LINE 9 - CONDUI T 1. 000 0. 000
HW 92 & 50
LS 0. 000 0.00
453. 70000 0. 000 0. 00
0355 900-00014  ADDED | TEM (LUMP SUM)/ SEE MCR LINE #6 - BRI DGE 1. 000 0. 000
EXPANSI ON DEVI CE (0-2 IN)
LS 0. 000 0. 00
9, 650. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $ 3,760,225.64%  729,830.74% 729,830.74
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0280 620-00001  FIELD OFFI CE (CLASS 1) 1. 000 0. 000
EACH 1. 000 5, 000. 00
5, 000. 00000 1. 000 5, 000. 00
0285 620-00012  FIELD LABORATORY (CLASS 2) 1. 000 0. 000
EACH 1. 000 5, 000. 00
5, 000. 00000 1. 000 5, 000. 00
0290 620-00020  SANI TARY FACI LI TY 1. 000 0. 000
EACH 1. 000 2, 000. 00
2, 000. 00000 1. 000 2, 000. 00
CAT 0400  CURRENT AMT $ 12, 000. 00 $ 12, 000. 00 $ 12, 000. 00

PRQJECT TOTAL CURRENT AMI $ 3,772,225.64 %

741,830.74% 741,830.74



